
Line No. Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/22/06 9/12/06

1 REF2.060 Increment 13 3/22/06 9/12/06

2 REF1.00900 ULF1.1 Launch 5/3/06 5/3/06

Group_1: 0. Earned Value Milestones 10/29/04 3/1/05

4 EV0020.07005 ICEPAC (ULF1.1) Status Post CDR L-30 3/9/03 3/1/05 3/1/05

5 EV0035.07005 ICEPAC (ULF1.1) PIA Initial Submit for IPIC
Review

L-24 9/10/03 10/29/04 10/29/04

6 EV0050.07005 ICEPAC (ULF1.1) Verification Prep L-13 8/9/04 1/25/05 1/25/05

7 EV0060.07005 ICEPAC (ULF1.1) H/W Delivery Review L-8 3/9/05 12/17/04 12/17/04

8 EV0070.07005 ICEPAC (ULF1.1) LPA/CoFR Prep L-5 6/9/05 2/2/05 2/2/05

Group_1: 1. Project Milestones 9/29/04 3/22/05

10 501A-002.07005 ICEPAC (ULF1.1) PDR L-36 5/4/03 9/29/04 9/29/04

11 501A-010.07005 ICEPAC (ULF1.1) CDR L-24 5/3/04 9/29/04 9/29/04

12 ICEPAC.0020 ICEPAC (ULF1.1) Hardware Delivery 3/22/05 3/22/05

Group_1: 2. Safety 8/9/04 6/8/05

14 501A-013.07005 ICEPAC (ULF1.1) Phase ll P/L FSR CDR+2 7/1/04 8/9/04 8/9/04

15 ICEPAC.0010 ICEPAC (ULF1.1) Phase II FSR Update 12/15/04 12/15/04

16 501B-031.07005 ICEPAC (ULF1.1) Phase lll FSR DP Ph lll FSR
-45 days

5/17/05 3/23/05 3/23/05

17 501B-032.07005 ICEPAC (ULF1.1) Phase lll FSR L-10 7/1/05 6/8/05 6/8/05

Group_1: 3. CoFR 4/8/05 7/26/05

19 ICEPAC.0050 CoCs required by PEI 4/8/05 4/8/05

20 501B-078.07005 ICEPAC (ULF1.1) LPA Input L-12 weeks 2/8/06 4/29/05 4/29/05

21 501B-085.07005 ICEPAC (ULF1.1) CoFR Endorsements L-6 weeks 3/22/06 7/26/05 7/26/05

Group_1: 4. Research & Mission Integration 10/25/04 10/26/05
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23 501A-001.07005 ICEPAC (ULF1.1) Export Control Letter PDR
(P,A,SS)

11/2/04 12/1/04 12/1/04

24 502A-007.07005 ICEPAC (ULF1.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

12/1/04 12/16/04 12/16/04

25 501A-003.07005 ICEPAC (ULF1.1) PIA (P) L-14 (s)
PDR

3/3/05 10/25/04 10/25/04

26 501A-003A.07005 ICEPAC (ULF1.1) PIA CR Release L-13 (s)
CDR-1

4/3/05 4/5/05 4/5/05

27 501A-003B.07005 ICEPAC (ULF1.1) PIA TCM Complete L-12 (s)
CDR

5/3/05 4/25/05 4/25/05

28 501A-003C.0700 ICEPAC (ULF1.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

5/19/05 5/6/05 5/6/05

29 502A-008.07005 ICEPAC (ULF1.1) PIA (B/L) CDR+1
(P,SS,A)

6/1/05 5/11/05 5/11/05

30 ICEPAC.0060 DCN 1 approved at PCB 10/26/05 10/26/05

Group_1: 5. Payload Engineering Integration 3/9/05 3/9/05

32 503-005.07005 ICEPAC (ULF1.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 8/5/05 3/9/05 3/9/05

Group_1: 7A. POIF Training 3/1/05 5/27/05

34 501A-021.07005 ICEPAC (ULF1.1) P/L Training DS CDR+6 10/31/04 3/1/05 3/1/05

35 505-004.07005 ICEPAC (ULF1.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

5/22/05 4/18/05 4/18/05

36 501B-030.07005 ICEPAC (ULF1.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

7/23/05 5/27/05 5/27/05

Group_1: 7B. POIF Planning 5/23/05 5/23/05

38 505-019.07005 ICEPAC (ULF1.1) P/L Planning DS (F) I-3.5 12/5/05 5/23/05 5/23/05

Group_1: 7C. POIF Procedures, Display & OP Nom 8/18/04 3/30/05

40 505-001.07005 ICEPAC (ULF1.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

1/21/05 8/18/04 8/18/04

41 501A-020.07005 ICEPAC (ULF1.1) Usability Tests CDR+4
(P,A)

10/31/04 3/30/05 3/30/05

Group_1: 8C. KSC On Dock 3/22/05 3/23/05

43 506-102B.07005 ICEPAC (ULF1.1) T/O to KSC SSPF L-3.5 (SS) 1/16/06 3/22/05 3/22/05

44 ICEPAC.0040 ICEPAC (ULF1.1) KSC Bench Review #1 3/23/05 3/23/05
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